

Addendum #1

Project: Wal-Mart Remodel for
Wal-Mart Store #1321
Smithfield, NC
Arch. No.: W07040.002
Date: March 29, 2007

These revisions form a part of the Contract Documents and modify or interpret the previous Drawings dated 02/22/07.

Item #1: Refer to Sheet C1 Cover Sheet

- A. Box Note; General Scope of Work - removed Deli Waste Oil scope of work per client directive.
- B. Box Note; General Requirements - revised note 4 to reflect current contractor requirements.

Item #2: Refer to Sheet A1 Overall Floor Plan

- A. Plan 1; Overall Floor Plan - removed Detail 6-GA2 call out and Box note to reflect removal of Deli Waste Oil scope of work per client directive.

Item #3: Refer to Sheet GA2 Grocery Floor Plans

- A. Plan 6; Waste Oil Plan – now Not Used to reflect Deli Waste Oil reduced scope of work per client directive.
- B. Box Note; Equipment List - removed to reflect Deli Waste Oil reduced scope of work per client directive.

Item #4: Refer to Sheet GA5 Miscellaneous Grocery Details

- A. Detail 2; Typical Details - now Not Used to reflect Deli Waste Oil reduced scope of work per client directive.
- B. Detail 3; Waste Oil Blocking Detail - now Not Used to reflect Deli Waste Oil reduced scope of work per client directive.
- C. Detail 5; Jamb Detail - changed Detail Title to reflect current scope of work.
- D. Detail 6; Preferred Vent Piping Detail - now Not Used to reflect Deli Waste Oil reduced scope of work per client directive.

Item #5: Refer to Specifications

- A. Section 11400 – Edited to Deli Waste Oil reduced scope of work per client directive.

End of Addendum #1

Carla J. Stacy
SR. Project Coordinator
Harrison French and Associates